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ESTIMATE RUN 10/06/2005

ESTIMATE SUMMARY 15:11:36

CONTID: C14011         ESTIMATE NO: 0006 FINL 2002

PCN: 14011-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PAONIA DAM N. & S. PERCENT TIME:

PROJECT NO: STA 133A-028                  

PAONIA DAM N. & S.

NAME OF ROAD: 133A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/06/2005 DATE TIME STARTED 08/02/2004

1225 SO. 7TH. STREET DATE LET 03/25/2004 DATE WORK BEGAN 08/02/2004

 DATE AWARDED 04/08/2004 DATE TIME STOPPED 11/11/2004

 DATE CONTRACT EXECUTED 04/22/2004 DATE ACCEPTED 11/11/2004

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 08/02/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,581,279.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,698,614.40 NON-PARTICIPATING 3,259.99

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,455.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

100.00%

0.01

3,259.99

3,259.99

15,715.87

$

$

$

$

17,600.00

2,563,679.44

2,581,279.44

0.00

2,581,279.44

0.00

0.00

2,581,279.44

0.00

AMOUNT DUE 2,581,279.44 15,715.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,715.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.0
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PCN: 14011-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA 133A-028                  ESTIMATE NO: 0006 15:11:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,238.000 1,238.000

SY  0.000 0.00

4.00000 1,238.000 4,952.00

202-00240  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 8,300.000 8,300.000

LF  0.000 0.00

3.00000 8,300.000 24,900.00

202-01130  
 

0015 *REMOVAL OF GUARDRAIL TYPE 4 260.000 260.000

LF  0.000 0.00

9.00000 260.000 2,340.00

202-01140  
 

0020 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

21.00000 0.000 0.00

203-00100  
 

0025 BLADING 12.000 12.000

HOUR 0.000 0.00

90.00000 12.000 1,080.00

203-01500  
 

0030 *SWEEPING 10.000 10.000

HOUR 0.000 0.00

60.00000 10.000 600.00

203-01620  
 

0035 *RESET GUARDRAIL TYPE 3 6,816.250 6,816.250

LF  0.000 0.00

9.50000 6,816.250 64,754.38

210-01130  
 

0040 *RESET GUARDRAIL TYPE 4 590.000 590.000

LF  0.000 0.00

17.00000 590.000 10,030.00

210-01140  
 

0045 *ADJUST GUARDRAIL 31,687.500 31,687.500

LF  0.000 0.00

2.30000 31,687.500 72,881.25

210-04200  
 

0050 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000

CY  0.000 0.00

57.00000 0.000 0.00

304-01005  
 

0055 AGGREGATE BASE COURSE (CLASS 6) 40.000 40.000

CY  0.000 0.00

62.00000 40.000 2,480.00

304-06007  
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PCN: 14011-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA 133A-028                  ESTIMATE NO: 0006 15:11:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (CLASS 7) 4,515.320 4,515.320

TON 0.000 0.00

16.00000 4,515.320 72,245.12

304-07000  
 

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

403-00721  
 

0070 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 45,397.000 45,397.000

TON 0.000 0.00

22.50000 45,397.000 1,021,432.50

403-34701  
 

0075 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,087.920 2,084.000

TON 3.920 1,019.20

260.00000 2,087.920 542,859.20

411-03342  
 

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 715.881 717.400

TON -1.519 -296.21

195.00000 715.881 139,596.80

411-03352  
 

0085 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00130  
 

0090 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,925.000 5,628.800

LF  296.200 4,828.06

16.30000 5,925.000 96,577.50

606-00301  
 

0095 *END ANCHORAGE (NONFLARED) 0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

606-02003  
 

0100 *END ANCHORAGE (FLARED) 112.000 106.400

EACH 5.600 6,160.00

1,100.00000 112.000 123,200.00

606-02005  
 

0105 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

200,000.00000 1.000 200,000.00

626-00000  
 

0110 *EPOXY PAVEMENT MARKING 1,161.000 1,161.000

GAL 0.000 0.00

48.00000 1,161.000 55,728.00

627-00005  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 2,324.050 2,324.050

HOUR 0.000 0.00

21.00000 2,324.050 48,805.05

630-00000  
 

0120 *PILOT CAR OPERATION 0.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

630-00001  
 

0125 *TRAFFIC CONTROL INSPECTION 12.000 12.000

DAY 0.000 0.00

95.00000 12.000 1,140.00

630-00007  
 

0130 *TRAFFIC CONTROL MANAGEMENT 61.000 61.000

DAY 0.000 0.00

300.00000 61.000 18,300.00

630-00012  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 33.000

EACH 0.000 0.00

47.00000 33.000 1,551.00

630-80341  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 12.000

EACH 0.000 0.00

43.00000 12.000 516.00

630-80342  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

56.00000 0.000 0.00

630-80343  
 

0150 *PORTABLE MESSAGE SIGN PANEL 124.500 124.500

DAY 0.000 0.00

79.00000 124.500 9,835.50

630-80359  
 

0155 *DRUM CHANNELIZING DEVICE 8.000 8.000

EACH 0.000 0.00

34.00000 8.000 272.00

630-80360  
 

0160 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

8.00000 100.000 800.00

630-80380  
 

0165 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 2,200.00

2,200.00000 1.000 2,200.00

630-80510  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0175 F/A OJT COLORADO TRAINING PROGRAM 1,346.400 1,346.400

F A 0.000 0.00

1.00000 1,346.400 1,346.40

700-70022  
 

0180 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0185 F/A QUALITY INCENTIVE PAYMENT 43,396.750 54,047.810

F A -10,651.060 -10,651.06

1.00000 43,396.750 43,396.75

700-70025  
 

0190 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
LOADS CO 2

-140.000 -140.000

DOL 0.000 0.00

1.00000 -140.000 -140.00

900-00006  
 

CAT 0200 $3,259.99 2,563,679.45CURRENT AMT 2,563,679.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,600.00000 1.000 7,600.00

620-00001  
 

0200 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012  
 

0205 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 17,600.00CURRENT AMT 17,600.00 $$

PROJECT TOTAL 3,259.99 $ 2,581,279.45CURRENT AMT 2,581,279.45 $$


